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MONSANTO
From: Kenneth W, Lichtenheld CS6G Corporate Engineering (4-6627)
Date: May 10, 1985 ¢c: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh * F2ED
T.N. Carrico 1740 B.W. Steketee 1740~
G.A. Grundmann CS6G R.L. Wiese CS6G
W.C. Koester Albericir
C.J. Lotz Alberici*
F.A. Mayse CS6G* *Present at meeting
R.L. Nelson 1740+
K.W. Petterson 1740*
O.N. Shipley 1740* -

Following are minutes of the meeting held at the CED

construction trailers on

05/09/85 at 9:00 a.m.

1. Construction Progress

a‘

Poured 85 linear feet of encasement and stripped forms.
Encasement now complete from Route 3 box to 30-feet east
of manhole 1D-D except for small length at leaky joint
between manholes 1lC-C and 1D-D.

Exterior coal tar epoxy coating completed.

Backfill started and lagging being pulled between 1C-C to
1p-D.

The water test on manhole 1B-B was successful.

Exterior coal tar epoxy cecating on manhole 1B-B in
progress.

Excavation between manhole 1D-D to 2A-A continuing.

Retest of joint between manhole 1lC-C and 1D-D was
unsuccessful.
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2. Vitrified Clay Pipe Joints

a.

Alberici asked if they can coat joints with epoxy to
prevent water from stopping cure if flooding of trench

occurs. Lichtenheld and Nelson to check with joint
vendor.
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3. Miscellaneous

a.

Plant{Nelson}notified 03/08/85 to proceed on Bl
demolition. “Plant was holding due to electrical feeders
to old fab shop. Nelson to expedite demolition so as not
to impede sewer construction,

Housekeeping inspection on May 21 and 22. Every effort
should be made to keep site clean and in order. Alberici
has been cleaning up and condensing material storage.

.The next progress meeting will be held at the CED construction

trailers at 10:00 a.m. on Thursday, May 16, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:15 a.m,
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Kenneth W. Lichtenheld
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